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By the Chief, Satellite Division: 

I. INTRODUCTION 

1. With this Order, we cancel the authorization granted to Leo One Worldwide, Inc. (“Leo 
One”) to construct, launch and operate a 48-satellite non-voice, non-geostationary mobile satellite service 
system (a “Little LEO” system).  Leo One’s authorization set forth a system implementation milestone 
schedule, including completing construction of the first two satellites by February 2002, and launching 
those first two satellites by August 2002.  Leo One did not meet these deadlines, and subsequently 
submitted its license for cancellation.  Consequently, the Leo One license is rendered null and void by its 
own terms.  The spectrum licensed to Leo One is now available to new applicants and will be considered 
on a first-come, first-served basis.1 

II. BACKGROUND 

2. In 1998, the International Bureau granted Leo One a license to launch and operate a Little 
LEO system in the second processing round for the Little LEO service.2  Leo One was authorized to 
operate a 48-satellite Little LEO system in the 148-150.05 MHz uplink and the 137-137.025 MHz and 
400.15-401 MHz downlink frequency bands.  

3. The Leo One Authorization required Leo One to meet a specified milestone schedule, 
including completing construction of its first two satellites by February 2002 and launching the first two 
satellites by August 2002.3  The Leo One Authorization stated that, in the event the space stations were 
not constructed and launched in accordance with those milestones, the authorization would be rendered 

                                                           
1  Policy Branch Information, Spectrum Available, Public Notice, Report No. SPB-205, DA 04-791 

(released March 26, 2004). 
2  Leo One USA Corporation Application for Authorization to Construct, Launch and Operate a Non-Voice, 

Non-Geostationary Mobile Satellite System in the 137-138, 148-150.05 and 400.15-401 MHz Frequency Bands, 
Order and Authorization, 13 FCC Rcd 2801 (Int’l Bur. 1998) (the “Leo One Authorization”).  Leo One subsequently 
changed its name to Leo One Worldwide, Inc.  Public Notice, Satellite Policy Branch Information, Report No. Sat-
00023 (released August 3, 1999). 

3  Leo One Authorization, 13 FCC Rcd at 2822, 2824. 
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null and void.4  In February 2002, Leo One requested that the Commission extend the system 
implementation milestones.5   

III. DISCUSSION 

4. It is longstanding Commission policy to impose system implementation milestone 
schedules, typically deadlines by which licensees must commence construction, complete construction, 
and launch their satellites.6  Requiring licensees to make and fulfill realistic construction and launch 
commitments prevents increasingly scarce orbital and spectrum resources from being warehoused by 
licensees.  The Commission has strictly enforced system implementation milestones because it is in the 
public interest to ensure that licensees proceed expeditiously to complete construction of their full 
systems and to commence service.7   

5.  By its terms, the Leo One Authorization required Leo One to construct its first two satellites 
by February 2002 and to launch those satellites by August 2002.  Leo One has now voluntarily submitted 
its license for cancellation.8  We deem this surrender as acknowledgement that the milestones were not 
met.  Because Leo One surrendered its license, we need not address any issues related to its request for an 
extension of its milestones schedule.9  Thus, we hereby cancel the Leo One Authorization and dismiss the 
extension request as moot.  We also note that Leo One has a pending application to modify its Little LEO 
system to include V-band service capability.  As a result of our action today, we dismiss that application 
as moot.   

6. Finally, we address the effect of the Commission’s First Space Station Reform Order on the 
spectrum formerly licensed to Leo One that is now available for reassignment to new applicants.10  In the 
Second Processing Round Order, the Commission determined that the best approach to licensing Little 
LEO systems was to adopt the unique sharing arrangements proposed by the applicants.11  The spectrum 
assigned to Leo One was described in the Second Processing Round Order as System 1.12  A simple 

                                                           
4  Leo One Authorization, 13 FCC Rcd at 2824. 
5  Leo One Worldwide, Inc. Request for Limited Waiver and Extension of Time, (filed February 28, 2002) 

(the “Milestone Extension Request”). 
6  See, e.g., MCI Communications Corporation, 2 FCC Rcd 233, 234 (1987) (milestone schedule included 

in each domestic space station authorization issued by the Commission). 
7  See Advanced Communications Corporation, Memorandum Opinion and Order, 10 FCC Rcd 13337, 

13338 (Int’l Bur. 1995); Policies and Procedures for the Licensing of Space and Earth Stations in the 
Radiodetermination Satellite Service, Second Report and Order, 104 F.C.C.2d 650, 665 (1986) (Radiodetermination 
Satellite Service Rules Order). 

8  Letter from Robert A. Mazer, counsel for Leo One USA Corporation, to Marlene H. Dortch, Secretary, 
Federal Communications Commission (filed March 19, 2004). 

9  We note that Leo One’s Milestone Extension Request was not properly filed as a modification 
application, with the required filling fee.  Consequently, on January 30, 2004, the Managing Director issued a Bill 
for Collection of the required filing fee.  Leo One did not pay the bill by the February 29, 2004 due date.  On March 
18, 2004, Leo One submitted its license for cancellation. 

10  Amendment of the Commission’s Space Station Licensing Rules and Policies and Mitigation of Orbital 
Debris, First Report and Order and Further Notice of Proposed Rulemaking, IB Dockets No. 02-34 and 02-54, 18 
FCC Rcd 10760, 10774-90 (2003) (“First Space Station Reform Order”). 

11  Amendment of Part 25 of the Commission’s Rules to Establish Rules and Policies Pertaining to the 
Second Processing Round of the Non-Voice, Non-Geostationary Mobile Satellite Service, Report and Order, 13 FCC 
Rcd 9111, 9117 (1997) (“Second Processing Round Order”). 

12  Second Processing Round Order, 13 FCC Rcd at 9123. 
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division of the Little LEO spectrum among qualified applicants at this time in a modified processing 
round would be inconsistent with those sharing arrangements.  Therefore, in order to preserve the 
carefully balanced policy decisions adopted by the Commission in the Second Processing Round Order, 
we conclude that a waiver of Sections 25.157 and 25.158 is warranted,13 to the extent necessary to permit 
consideration of any future Little LEO applications for the System 1 license under the first-come, first-
served processing procedure, rather than the modified processing round procedure. 

IV. CONCLUSION 

7. Based on the foregoing, we conclude that Leo One did not implement its system consistent 
with the deadlines in its license.  Consequently, Leo One’s system license is rendered null and void by its 
own terms.  

V. ORDERING CLAUSES 

8. Accordingly, IT IS ORDERED, that the authorization held by Leo One Worldwide, Inc., File 
Nos. 57-DDS-P/LA-94(48), 27-SAT-AMEND-95, 10-SAT-AMEND-98, 64-SAT-AMEND-98 is 
DECLARED NULL and VOID. 

9. IT IS FURTHER ORDERED that the Milestone Extension Request of Leo One Worlwide, 
Inc. is DISMISSED. 

10. IT IS FURTHER ORDERED that the pending application of Leo One Worldwide, Inc. for V-
band service, 00161-SAT-AMEND-97 (SAT-AMD-19970926-00125) is DISMISSED. 

11. This Order is issued pursuant to delegated authority, 47 C.F.R. § 0.261, and is effective upon 
release. 

       FEDERAL COMMUNICATIONS COMMISSION 

 

 

       Thomas S. Tycz 
       Chief, Satellite Division 
       International Bureau 

                                                           
13  47 C.F.R. §§ 25.157 and 25.158 (2003). 


